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Before the 

FEDERAL COMMUNICATIONS COMMISSION 

Washington, D.C. 20554 
 

In the Matter of      ) 

         ) 

Request of PTC-220, LLC for Waivers of   )  WT Docket No. 08-256 

Certain 220 MHz Rules     ) 

         ) 

Construction Progress Report    ) 

 

To:      Chief, Wireless Telecommunications Bureau 

 

 

PTC-220, LLC 

CONSTRUCTION PROGRESS REPORT 

 

 

I. INTRODUCTION 

PTC-220, LLC (“PTC-220”) submits this Construction Progress Report to satisfy the 

requirements of paragraph 16 of the Memorandum Opinion and Order (“2009 Waiver Order”) 

adopted by the Federal Communications Commission (“FCC”) on June 25, 2009.
1
  This Report 

details the progress made during the past six months in implementing the Systemwide Build-out 

Plan (the “Build-out Plan”) submitted by PTC-220 on November 1, 2010 in the above-referenced 

docket.  The Build-out Plan explained how PTC-220’s 220 MHz licenses (“Licenses”) would be 

used in deploying a nationwide positive train control (“PTC”) system, as required by Federal 

                                                
1
 Request of PTC-220, LLC for Waivers of Certain 220 MHz Rules, Memorandum Opinion and Order, 

24 FCC Rcd 8537 (2009). 
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statute.
2
  The construction of the Licenses will be undertaken in large part by each of PTC-220’s 

member railroads,
3
 although PTC-220 will also coordinate construction activities by non-

member railroads. 

II. SITE BUILD-OUT ACTIVITY  

Since the November 1, 2018 Report,
4
 PTC-220’s member railroads have completed 

100% of the build-out of base stations needed to provide PTC service along all track required to 

have PTC.  The table below indicates the completed base station build-out numbers by state for 

each PTC-220 member railroad.  More than 97% of the installed radios are in service and 

supporting PTC communications.  Moreover, member railroads have also completed the 

installation of mobile radios throughout their locomotive fleets. 

  

                                                
2
 In October 2015, Congress extended the PTC implementation deadline from December 31, 2015 to 

December 31, 2018.  See Positive Train Control Enforcement and Implementation Act of 2015, Pub. L. 

No. 114-73 § 1302, 129 Stat. 568 (2015) (“PTCEI Act”); 49 U.S.C. § 20157(a)(1).  The PTCEI Act also 

provided an additional two-year extension, until December 31, 2020, for testing and full implementation 
of PTC so long as certain milestones were achieved by the end of 2018.  Id. at § 20157(a)(3)(B). 

3
 PTC-220’s members are BNSF Railway (“BNSF”), Canadian National Railway (“CN”), Canadian 

Pacific Railway (“CP”), CSX Transportation (“CSX”), Kansas City Southern Railway (“KCS”), Norfolk 

Southern Railway (“NS”), and Union Pacific Railroad (“UP”). 

4
 Request of PTC-220, LLC for Waivers of Certain 220 MHz Rules, PTC-220, LLC Construction Progress 

Report, WT Docket No. 08-256 (November 1, 2018). 
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                                   Completed Base Station Installed Radios  

State 
BNSF CN CP CSX KCS NS UP 

State 

Totals 

AL 4 2   51   45   102 

AR 7       9   29 45 

AZ 21           13 34 

CA 49           107 156 

CO 21           59 80 

FL       44   2   46 

GA       66   45   111 

IA 26 13 23       25 87 

ID 6           24 30 

IL 42 41 6 22 5 26 53 195 

IN   3   49   32   84 

KS 40       3   36 79 

KY   3   61   15   79 

LA 6 7   1 29 2 22 67 

MA       19       19 

MD       41   3   44 

MI   18   19   4   41 

MN 36 7 29       3 75 

MO 41   7   14 7 29 98 

MS 3 26   3 12 11   55 

MT 67             67 

NC       38   29   67 

ND 54   16         70 

NE 32           38 70 

NJ       6   4   10 

NM 16           15 31 

NV             58 58 

NY     14 65   14   93 

OH   1   76   41   118 

OK 26       6   10 42 

OR 13           81 94 

PA       54   75   129 

SC       58   22   80 

SD 10             10 

TN 2 5   61   31 1 100 

TX 59       25   136 220 

UT             39 39 

WA 53           18 71 

WI 3 26 15       15 59 

WV       110   11   121 

WY 6           28 34 

VA       65   52   117 

Total 643 152 110 909 103 471 839 3227 
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III. SPECTRUM 

A. Spectrum Capacity   

As previously reported, PTC-220 has identified dozens of markets across the country 

where additional spectrum will be needed in the future to provide for PTC deployment growth 

and to support increased PTC reliability.  Because the PTC networks of the freight railroads can 

only utilize spectrum in the 219.5 – 222 MHz range, PTC-220 is limited in what spectrum it can 

acquire to meet this additional capacity demand.  In September 2018, applications were filed for 

the assignment of 220 MHz spectrum in eight markets from NRTC.  This transaction was 

consummated on December 6, 2018.  In March 2019, PTC-220 filed applications to acquire 

spectrum at 219.5-220 MHz covering four AMTS license regions.  This transaction closed on 

April 26, 2019.  PTC-220 plans shortly to submit the required Channel 13 interference studies 

and requests for the AMTS rule waivers that will be necessary to make this spectrum usable for 

PTC.  In addition, PTC-220 will continue to pursue additional spectrum in other geographic 

markets to provide for robust PTC operations in the future.     

B. Non-Member Spectrum Leases    

PTC-220 currently has active spectrum manager leases with several non-member 

railroads including Amtrak, CalTrain, Conrail, MetroLink, North Country Transit District, 

Northern Indiana Commuter Transportation District, Metra, Sound Transit, and the Terminal 

Railroad Association of St. Louis.  Dallas Area Rapid Transit, Kansas City Terminal Railway, 

the South Florida Regional Transportation Authority and the State of Florida, DOT, have entered 

into sublease arrangements with PTC-220 members BNSF and CSX, respectively.  PTC-220 also 

has a testing lease with Belt Railway Company of Chicago.  Other non-member railroads are 

currently considering leasing arrangements with PTC-220, and PTC-220 anticipates possible 
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future negotiations with other non-member railroads.  Some short-line railroads may also need 

long-term spectrum leases, depending on the PTC requirements of their owned track.   

C. Extension Requests 

In passing the PTCEI Act in 2015, Congress recognized the significant remaining 

challenges in achieving full PTC implementation even by December 2018, and allowed for the 

approval of “alternative schedules” that would permit railroads to seek an extension to complete 

full PTC implementation by December 31, 2020.  In order to qualify for such an extension, Class 

I freight railroads were required to establish that they had, by the end of 2018:  

(1) installed all PTC system hardware, including all radios;  

(2) acquired all necessary spectrum;  

(3) completed required employee training;  

(4) filed a revised implementation plan setting out an alternative schedule;  

(5) certified to the FRA that they will be in full compliance with PTC statutory 

requirements by the date in the alternative schedule; and  

(6) implemented an operational PTC system on more than 50 percent of their track that is 

required to have PTC.  

  

All seven PTC-220 member railroads satisfied these statutory criteria and their alternative 

schedules were subsequently approved by the FRA, allowing them until December 31, 2020 to 

achieve full PTC compliance.  In anticipation of the formal approval of the FRA of this statutory 

extension, PTC-220 filed a request with the Commission for further extension of the December 

31, 2018 substantial service deadline that applied to most of its licenses.
5
  Likewise, PTC-220 

also subsequently filed requests for further extension of the substantial service showing required 

at renewal for a number of licenses with an expiration date of March 22, 2019.
6
  These 

applications remain pending. 

 

                                                
5
 See, e.g., ULS File No. 0008478123 (filed Dec. 21, 2018). 

6
 See, e.g., ULS File No. 0008570467 (filed Mar. 19, 2019). 
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IV. CONCLUSION  

 PTC-220’s member railroads have completed the deployment of the necessary RF 

infrastructure to support PTC, and each member has initiated PTC service on at least 50% of its 

track that is required to have PTC.  All PTC-220 members have obtained FRA approval of 

alternative deployment schedules, giving them until December 31, 2020 to achieve full PTC 

implementation on 100% of required track.                

 

 

 

/s/ Kim Simmonds  

 

Kim Simmonds 

President  

PTC-220, LLC 
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Phone: (514) 399-4257  
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Michele C. Farquhar 

David L. Martin 

Hogan Lovells US LLP 

555 Thirteenth Street, NW 

Washington, DC 20004 

Phone: (202) 637-5663 

Facsimile: (202) 637-5910 

Michele.Farquhar@hoganlovells.com 

 

Counsel to PTC-220, LLC 

 

 

  


